FY 15 Court Automation
Coordinating Committee




Continued tracking tasks and dependencies among trial
court automation projects

Continued close watch on LJ CMS development efforts
Mesa exception for Tempe CMS + statewide interfaces (7/6/15 impl.)
AZTEC replacement pilot @ AJ Muni Court (3/30 to 4/17)

AZTEC replacement pilot @ Green Valley Justice Court

Tucson readiness for AZTEC replacement (Fall 2015)
Implemented GJ AJACS Release 3.9.5 statewide to fix bugs
and enable e-filing (3/28/15)

Implemented redesigned AZYAS 2.0 statewide (11/30/14)
Pima implemented JOLTSaz statewide codeset (1/31/15)

Preparations made for Yuma to start rural county conversions (5/15)



Completed additional Intresys disaster recovery testing

Implemented tax case filing, returns of service, and party
matching

Enabled mandatory civil e-filing in Pima

Re-invigorated MCJC small claims e-filing
Prepared new eUniversa e-filing application for pilot in
Yavapai Superior Court

Implemented eBench in Pima Superior (3 benches)
Civil, criminal, and family law

Pima LJ courts pursuing Agave announced intention to
instead become early adopters of AJACS



Complete Mesa’s CMS replacement July 6, 2015

Ensure completion of all statewide interfaces, including FARE

Complete LJ CMS (AZTEC-replacement system) pilots and
begin rollout in Pima county

Complete LV AJACS implementation in Tucson
Continue JOLTSaz statewide rollout — 16-month plan

Merge both LJ and GJ courts into same AJACS codeset at
Version 6.0 (formerly Version 3.11)

Expand eBench usage to all judges at Pima Superior Court

Begin implementing eBench for judges in rural superior
courts, starting at Yavapai Superior



» Complete population of and open the door to
public access to documents solution (eAccess)
Requires Maricopa’s data & document access to go live
Awaiting subscriptions for Apache, Mohave, Pinal, and
Coconino to replicate documents to central repository
» Track implications on courts of ACJC Statewide
eWarrant effort

» Continue to track implications on trial courts of
caseflow processing standards and related metrics



AZTEC replacement must remain Priority One
Tucson needs sufficient resources

Provide funding for long-running LJ CMS training and
rollout effort

Ensure revenue enhancing projects continue to implement
eUniversa eFiling approach with eBench for judge review
eAccess for statewide access to documents
FARE in remaining courts not yet adopting

Provide funding for priority CMS fixes and enhancements
(both GJ and LJ)

Ensure JOLTSaz rural rollout continues to make progress



LJ CMS Training and Rollout

Tucson covering own local conversion/implementation costs

Continuing Commitment for Appropriate Level of
Resources and Funding for Necessary CMS
Maintenance and Enhancements



